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: P G INVESTMENTS 
620 ST CYR RD 

SAINT LOUIS KO 63137 

FROM CONTRACTOR: ENVIRONMENTAL CONTROL & 
ABATEHBNT. INC. 
413 FEB FEE ROAD 
MARYLAND HTS. I HO 63043 

CONTRACT FOR : BRANCH METALS 

PROJECr : BRANCH KETALS 

VIA ARCHITECT: 

PROJECT N0 9~-02~ 

CONTRACT DATE: :J/09/93 

APPLICATION NO: 

PERIOD T0: 4/30/9~ 

DISTRIEUiiO~ TO: 
j OWNEF. 
) ARCHITECT 
J CONTRACTOR 
j 

J 

C 0 N T R A C T 0 R ' S A P P L I C A T I 0 N F 0 R P A Y H B N f 

*** CHANGE ORDERS *** 
PLEASE SEE THE ATTACHED CHANGE ORDER SUMMARY. 

The undersigned Contractor certifies that to the best of the 
Contractor's knowledge, .inforaation and belief the Work covered 
by this Application for Payaent has been conp1eted in accordance 
with the Contract Documents, that all amounts have been paid by 
the Contractor for Work for which previous Certificates for 
Payaent wire issued and payments received from the Owner, and 
that current payment shown herein is now due. 

CONTRACTOR: ENVIRONMENTAL CONTROL ! 

State of: Ytto 

Notary Public: 
ST. 

Hy Co•aission~~tnrnissio 

Date:~ 
County of:~~~ 

Application is made for paynent, as shown below, in connection 
with the Contract. A continuation sheet is attached. 

J. ORIGINAL CONTRACT SUM .................... . 27,000.00 

2. Het change by Change Orders .............. . 1Z. 000.00 

3. CONTRACT SUM TO DATE .................... ~. 39,000.00 

4. TOTAL COMPLETED l STORED TO DATE .......... S 27,000.00 

5. RRTAINAGE: 
a. .00 ~ of Completed liork S .00 
b. .00 % of Stored Material$ .00 
Total Retainage ........................... ~ . 00 

6. TOTAL EARNED LESS RETAINAGE ............... I 27,000.00 

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT .... $ 13,500.00 

8. CURRENT PAYMENT DUE ....................... $ 13,500.00 

9. BALANCE TO FINISH. PLUS RETAINAGE ......... $ 12,000.00 

A R C H I T E C T ' S C E R T I F I C A T B F 0 R P A Y H R N T 

In accordance with the Contract Docunents, based on on-site 
observations and the data conprising the above application, 
the Architect certifies to the Owner that to the 
best of the Architect's knowledge, information and 
oelief the Work has progressed as indicated, the quality of 
the Work is in accordance with the Contract Docunents, and 
the Contractor is entitled to paynent of the AMOUNT CERTIFIED. 

(}(4fl0 

AMOUNT CERTIFIED ............................ . 
(Attach explanation if aaount certified -----------------
differs fron the amount applied for. i 

ARCHITECT: 

By: ___________________________________ _ Date: _______________ _ 

This Certificate is not negotiable. The AMOUNT CERTIFIED is 
payable only to the Contractor named herein. Issuance, paynent 
and acceptance of payment are without prejudice to any rights 
of the Owner or Contractor under this Contract. 



. , 
, -----------------------------------------------------------------------------------------------------------------------------------

TO pv~EP. 

.t 

P G INVESTMENTS 
620 ST CYR RD 

SAINT LOUIS HO 63137 

FROM CONTRACTOR: ENVIRONMENTAL CONTROL & 
ABATEMENT. INC. 

CONTRACT FOR 

413 FEE FEE ROAD 
MARYLAND HTS .. HO 63043 

BRANCH METALS 

C H A N G E 0 R D E R S U K H A R Y 

:change Orders 
:approved in previous 
:months by Owner. 

TOTAL 

: Approved this month : 
~----------------------/ 

: Humber :Date Approved: 

: CO# 1 4/30/93 : 

TOTALS : 

: Het change by 
Change Orders 

ADDITIONS DEDUCTIONS 

.00 

12.000.00 

12,000.00 : 

12,000.00 

PROJECT : BRANCH METALS 

VIA ARCHITECT: 

PROJECT NO 9J-02J 

CONTRACT DATE: 3/09/93 

.00 

APPLICATION NO: 

PERIOD TO: 4/30/93 

DISTRIBUTION TO: 
I I OWNER 
I ] ARCHITECT 
I ] CONTRACTOR 
I l 
I J 

REMOVE ACK INSULATION 1,260 LF- LARGE WAREHOUSE 

.00 : 



Application Nutoer : - - - - C 0 ~ !' l ~ 1./ J. ! l :i fi S h E E i - - · · 
Application Date : 4/30/93 F 0 R 

.. Period To : 4/30/93 
Architec'"s Project No.: 93-023 

BRANCH METALS 

SCHEDULED <----- WORK COMPLETED ----> STORED TOTAL COMPLETED 
ITEM VALUE PREVIOUS APPL THIS PERIOD MATERIALS l STORED TO DATE PCT 

lei ldl !el lfl lgl 

0001 INS., HOB. I k PERMIT 
PER AGREEMENT 2/18 
20% OF BASE CONTRACT 
TO COVER INSURANCE, 
HOBILIZATION, AND 
PEiMifS 5 I 4 00.00 

0002 PROGRESS BILLING 
PER AGREEMENT 2/18 
301 OF CONTRACT Af 
50% COMPLETION 8,100.00 

0003 FINAL BILLING 
PER AGREEMENT 2/18 
FINAL BILLING UPON 
COMPLETION OF 
PROJECT 13,500.00 

COfl LARGE WAREHOUSE 
1260 LF PIPE 
INSULATION REMOVAL 

PAGE TOTALS : 

JOB TOTALS 

12,000.00 

39,000.00 

39,000.00 

5,400.00 5,400.00 100.00 

8,100.00 8,100.00 100.00 

13,500.00 13,500.00 100.00 

13,500.00 13,500.00 27,000.00 

13,500.00 13,500.00 27,000.00 

BALANCE 
TO PINISE 

I hI 

12,000.00 

12,000.00 

12,000.00 

RETAINAGE 
i i I 


